
  

PROJECT DESIGN LIST AS OF October 26, 2015  
 

Priority 

Number 

Request 

Date 

Project/

Work 

Order No 

Project Description Project 

Designer & 

Coordinator 

Status 

(Latest Update in Red) 

Requestor 

1 08/17/15  16R001 New Education Building-Buil new 

glass wall from floor to ceiling at 

location indicated on attached drawing 

at (DPI) building. Add door as 

indicated on the drawing. 

Designer (Jorge 

Aviles) 

 

-Per State Construction 

request, this project was 

put on hold temporally.-

(10/6/15) 

Scott Travis, 

NC Dpt. of 

OITS/Facilities

Division. 

 

 

PROJECTS RELEASED AS OF October 26 , 2015 
 

Priority 

Number 

Start/ 

Finish 

Dates 

Project 

Number 

Project Description Project 

Coordinator 

Notes 

(Latest Update in Red) 

Requestor 

       

1 05/12/15  W.O# 

2153935 

*16R002 

Art Museum Building-Fabricate and 

install two (2) permanent metal 

ladders on east building roof 

Designer (Jorge 

Aviles) 

(Coordinator-

Andy Parker) 

– Project is being released. David Clay, 

NC Dpt. of 

DCR/Administr

ative Division. 

 

PROJECTS IN PROGRESS AS OF October 26, 2015 
 

Priority 

Number 

Start/ 

Finish 

Dates 

Project 

Number 

Project Description Project Designer 

& Coordinator 

Notes 

(Latest Update in Red) 

Requestor 

1 01/08/14 W.O  

214-2173 

*14R001 
 

Green Square-DENR Building-

Divide existing ‘IT’ room #3413 into 

two (2) new offices on the 3rd Floor. 

Jorge Aviles -Waiting for Work Order 

#2150954 (Sign Shop) to 

be completed-(8/25/15) 

Dena Wilkins, 

DENR/Financia

l Service 

Division 



2 02/10/14 W.O  

214-2530 

*15R001 

Green Square-NRC Building-

Provide and install new wall with a 

door in Room 620; provide and install 

new elect. Outlets light switches; and 

provide and install new hvac supply & 

return vents as required. 

Jorge Aviles -Waiting for Work Order 

#2150954 (Sign Shop) to 

be completed-(8/25/15) 

Dena Wilkins, 

DENR/ 

Financial 

Service 

Division 

 

PROJECTS ON HOLD AS Of October 26, 2015 
Order  

Number 

Date Project 

Number 

Project Description Project Designer 

& Coordinator 

Status 

(Latest Update in Red) 

Requestor 

       

PROJECTS CANCELLED AS OF October 26, 2015 
 

Order  

Number 

Date Project 

Number 

Project Description Project Designer 

& Coordinator 

Status 

(Latest Update in Red) 

Requestor 

1 07/29/14  15R002 Agriculture-Annex Building-

Build new wall partition between 

door 552 & 554 to divide 

existing large room into two 

offices; and remove existing 

ceiling tiles, and provide new; 

and provide and electrical & 

Hvac work. 

Designer (Jorge 

Aviles) 

(Coordinator-

Scarboro Eugene) 

-Request for cancellation 

was sent to the agency-

(8/24/15). 

-Per Project Coordinador, 

this project was cancelled 

due to the Requester did 

not respond the (30) days 

cancellation notice. 

(10/26/15) 

 

Ella Tarver, 

NC Dpt. of 

Agriculture/Mar

kets/Grading 

and regulatory 

Division. 

1 02/09/15 W.O.# 2152676 Old Revenue Building-Install 

ballsistic Proof layers under and 

behind the services counter; and 

install bullet proof glass in the 

upper area as required. 

Designer (Jorge 

Aviles) 

(Coordinator-

Scarboro Eugene) 

-Cancelled by the agency-

(9/04/15) 

John McLamb, 

Old Revenue/ 

Secretary of 

State. 

 


